

Workshop 5 — Attendee Materials

Scenarios, Recommendation, and 90-Day Plan

Version

1.0

Session Date

[DATE]

Facilitator

[FACILITATOR]

-  This is your reference and working sheet for Workshop 5. Bring it to the session — either printed or open on your device. This is the most substantive attendee document in the series — it covers the workload placement matrix, scenario comparison, recommendation, and 90-day plan.

What We Are Doing Today

Workshop 5 is the final session. Everything we have built across four workshops comes together here and becomes a decision and a plan.

1

Workload Placement Matrix
Which workloads belong where and why – scored against six criteria.

2

Scenario Comparison
Four options evaluated on cost, value, risk, and time to value.

3

Recommendation
Evidence-based, with trade-offs clearly stated.

4

90-Day Plan
No-regrets actions, decisions required, and pilots.

5

Decision Brief Outline
Ready to populate for the exec audience.

The Full Picture — A Reminder

Before we build scenarios, confirm these outputs from previous workshops. These headline findings form the foundation of everything we decide today.

Output	Headline Finding	Confidence
Total platform cost		
Key unit metric		
Highest cost driver		
Biggest value finding		
Biggest risk signal		



If any of these outputs are incomplete or have low confidence, flag them before proceeding to scenario comparison. Gaps here will affect the quality of the recommendation.

Section 1 — Workload Placement Matrix

Score ten to twenty meaningful workloads against six criteria. **Scoring: H = High | M = Medium | L = Low**

Workload	Compliance Intensity	Cloud Coupling	Ops Burden	Portability Need	Migration Complexity	Data Gravity
[WL 1]						
[WL 2]						
[WL 3]						
[WL 4]						
[WL 5]						
[WL 6]						
[WL 7]						
[WL 8]						
[WL 9]						
[WL 10]						
[WL 11]						
[WL 12]						

Criteria Quick Reference

Criterion	High means...	Low means...
Compliance intensity	Heavy policy, frequent audits	Light touch, minimal evidence needed
Cloud coupling	Deeply integrated with provider services	Portable, minimal provider dependencies
Ops burden	High toil, complex day-two operations	Low maintenance, runs itself well
Portability need	Needs to move or might move	Stable, no foreseeable need to move
Migration complexity	Risky, complex, many dependencies	Straightforward, low risk
Data gravity	Hard latency or residency constraints	No meaningful location constraints

Placement Outcomes

Consolidation Candidates Low coupling + high burden or high compliance + low complexity Workloads:	Justified Exceptions High coupling or high complexity or hard constraints Workloads and reasons:
Managed Platform Candidates High burden + low coupling Workloads:	Spike Candidates Ambiguous — needs further investigation Workloads:

Section 2 — Scenario Comparison

Complete together during the session. Before assessing each scenario, align on how cost impact is categorised.

Hard Savings

Actual reduction in spend — money that leaves the budget.

Cost Avoidance

Future growth that does not happen — spend that would have occurred but won't.

Capacity Release

Using what you already pay for more efficiently — better utilisation of existing investment.

Toil Reduction

Operational time returned to higher-value work — engineering hours redirected.

Scenarios A & B — Optimise and Consolidate

Scenario A — Optimise the Current Estate

Utilisation improvement, cluster sprawl reduction, resource rightsizing, autoscaling, tooling consolidation. **No structural change.**

Scenario B — Consolidate Workloads Across Platforms

Consolidation candidates migrate to a preferred platform. Tooling, policy, and operational duplication is reduced.

Dimension	Scenario A Assessment	Scenario A Notes	Scenario B Assessment / Notes
Hard savings			
Cost avoidance			
Capacity release			
Toil reduction			
Delivery performance impact			
Reliability impact			
Security and compliance impact			
Developer experience impact			
Time to value	4–12 weeks	Optimisations	1–4 quarters
Risk	Low	Governance + tooling	Medium — Placement rules + migration plan

Scenarios C & D — Managed Kubernetes and Hybrid Portfolio

Scenario C — Move to Managed Kubernetes

Selected clusters move to managed Kubernetes. Control plane and upgrade burden shifts to the managed service.

Scenario D — Hybrid Portfolio

The estate is structured deliberately. Justified exceptions stay. Consolidation candidates migrate.

Dimension	Scenario C Assessment	Scenario C Notes	Scenario D Assessment / Notes
Hard savings			
Cost avoidance			
Capacity release			
Toil reduction			
Delivery performance impact			
Reliability impact			
Security and compliance impact			
Developer experience impact			
Time to value	1 quarter (pilot) / 2–4 quarters (broader)	Landing zone readiness	1 quarter (governance) / 2–4 quarters (consolidation)
Risk	Low to Medium	Landing zone readiness	Medium — Placement rules + governance model

Scenario Summary

Dimension	Scenario A	Scenario B	Scenario C	Scenario D
Cost impact				
Value and risk				
Time to value				
Risk				
Key dependency				

Section 3 — Recommendation

Complete together in the session. The recommendation must be evidence-based, with trade-offs clearly stated and dissenting views captured.

Recommended Path

Notes:

Why This Path — Evidence from the Model

Notes:

Trade-offs We Are Accepting

Notes:

What Would Change This Recommendation

Notes:

Dissenting Views (if any)

Notes:

Section 4 — 90-Day Plan

Three parallel tracks structure the work after this session. Each track has a different urgency and ownership profile.



The three tracks are designed to run in parallel — no-regrets actions begin immediately while leadership decisions and pilots are scoped and initiated.

Track 1 — No-Regrets Actions

Start these now — they make sense regardless of which scenario is chosen.

Action	Owner	Timeframe	Expected Outcome

Track 2 — Decisions Required

Leadership needs to make these decisions before the preferred scenario can be fully committed to.

Decision	Who Decides	By When	Options

Track 3 — Pilots and Spikes

Time-boxed investigations to validate key assumptions before committing to structural change.

Pilot or Spike	Scope	Success Criteria	Timeframe	Owner

✔ **No-regrets actions start now.** Do not wait for the brief to be finalised before beginning the work identified in Track 1.

Section 5 — Decision Brief Outline

Confirm the structure and timeline before the session closes. The decision brief is the exec-ready output for leadership, Finance, and Procurement.

Section	Content	Status
Executive summary	What we assessed, findings, recommendation	To produce
Methodology	Frameworks, confidence levels, assumptions	To produce
Cost baseline	TBM-aligned baseline, fixed vs variable	From Workshop 2
Unit economics	Three to five metrics with baselines	From Workshop 3
Value scorecard	Eight to twelve measures with targets	From Workshop 4
Scenario comparison	Four scenarios on four dimensions	From Workshop 5
Recommendation	Recommended path, rationale, trade-offs	From Workshop 5
90-day plan	Actions, decisions, pilots	From Workshop 5
Appendix	Assumptions register, sources, glossary	Ongoing

Decision Brief Audience

[CIO] | [GM TECH AND OPS] | [FINANCE] | [PROCUREMENT]

Key Dates

Draft by: [DATE]

Review session: [DATE]

Leadership presentation: [DATE / TBC]

After This Session

Within 48 hours you will receive the following outputs. The decision brief draft will follow by [DATE]. You will have the opportunity to review it before it goes to the leadership audience.



Recap Email

Recommendation confirmed, 90-day plan summary, and decision brief timeline.



Session Outputs Saved

Scenario comparison, placement matrix, and 90-day plan — all shared.



Assumptions Register

Final version, fully versioned and ready for reference.



Decision Brief Draft

Follows by [DATE] — review opportunity before leadership presentation.



Section 6 — Questions and Notes: Use this space during the session to capture questions, parking lot items, and any points requiring follow-up.

Notes:

Glossary

Key terms used throughout this workshop series, with plain-English definitions for shared understanding across all participants.

Scenario

A structured option for how the platform estate could be organised.

Workload Placement Matrix

A structured view of which workloads belong on which platform and why.

Hard Savings

Actual reduction in spend.

Cost Avoidance

Future spend growth that does not happen.

Capacity Release

Using what you already pay for more efficiently.

Toil Reduction

Operational time returned to higher-value work.

No-Regrets Actions

Improvements that make sense regardless of which scenario is chosen.

Spike

A short, time-boxed investigation to validate a key assumption.

Pilot

A small-scale implementation to test a scenario before committing.

Decision Brief

The exec-ready output for leadership, Finance, and Procurement.

Cloud-Native Coupling

Tight dependency on services specific to one cloud provider.

Data Gravity

Performance or data residency constraints that pin workloads to a location.

Managed Kubernetes

A Kubernetes offering where the provider manages the control plane.

Justified Exception

A workload with documented, quantified reasons to stay on its current platform.

Governance Model

The rules and processes that keep a hybrid estate from becoming unmanaged sprawl.